
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-1563 

June 29, 1999 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue 
Seattle, WA 98101 

Mr. Dean Nygard, Chief, Remediation Bureau 
Idaho Department of Health and Welfare 
Division of Environmental Quality 
Community Programs 
1410 North Hilton 
Boise, ID 83706 

SUBJECT: Request for Extension of the WAG IO-04 RVFS Schedule and Addition of a New 
Operable Unit Titled WAG IO-08 - (OPE-ER-90-99) 

Dear Mr. Pierre and Mr. Nygard: 

This letter is to confirm the schedule that the program managers have agreed upon for WAG 10. 
The new enforceable deadline dates are listed below. 

1. The enforceable milestone for the WAG 1 O-04 draft ROD is April 1, 2002. 
2. The enforceable milestone for the WAG IO-08 draft ROD is October 29, 2004 

All other dates for deliverables are listed in the final WAG 10 workplan dated March 1999. 
We also concur with the addition of a new operable unit titled IO-08 that will handle the new site 
identification process and the sitewide cumulative groundwater assessment. At this time we 
also agree that the addition of a second operable unit IO-09 is not needed. 

If you have any questions please call me at (208) 5284392 or P. Kroupa at (208) 526-8419. 

Sincerely, 

Kathleen E. Hain, Manager 
Environmental Restoration Program 


